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A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.  Updates are 
indicated with italics and underline. 
 
1. Funding Update: 

 
a.  TRLIA plans to prepare a memo to the CVFPB that will describe any proposed 

changes that are needed in the TRLIA 2nd Implementation Agreement and TRLIA’s 
relationship with the CVFPB.  Counsel for the Board is considering this issue. 

 
b. The TRLIA levee program is fully funded.  TRLIA is receiving timely funding from 

both State and local sources.   
 
2. Levee Design and Construction Work: 
 

a. Phase 4 – Yuba River Levee between Simpson Lane and the Goldfields:  
 

1) TRLIA has completed the additional hydraulic analysis of the Upper Yuba River 
and continues to coordinate results with the Corps of Engineers.  TRLIA has 
awarded a design contract to evaluate the south Yuba Levee upstream of Simpson 
Lane and to design the erosion protection necessary downstream of the 
Goldfields. 

 
b. Phase 4 – Feather River Levee between Bear and Yuba Rivers:  

 
1) Segment 1 & 3: 

a)  Segment 1:  Nordic Inc has completed approximately 45-50% of the levee 
work and is on target to complete this construction season. 

 
b) Segment 3: Nordic Inc. is approximately 95% done with levee work and is on 

target to complete this construction season.  TRLIA has received CVFPB 
staff/Executive Officer approval to construct the seepage berm. 
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2) Segment 2:  
a) TRLIA has awarded major portions of the work defined in Part A of the State 

encroachment permit.  Significant portions of the levee foundation work is 
underway.  Additional levee work is being added to the Teichert contract as 
landowner access clearances are obtained 

 
b) The schedule for completion of the Setback Levee is being impacted by the 

delay in the Corps federal permit approval.  Corps HQ has directed that 
Section 408 approval be obtained before any Section 404 permits are issued 
for the setback levee construction.  The Corps has determined that an EIS is 
required to support the Section 404 and 408 approvals.  The DEIS was 
published in the federal registrar on July 11.  The public comment period ends 
on August 25.  If there are few comments on the DEIS then TRLIA and the 
Corp of Engineers will strive to have the EIS ROD, 408 approval, and 404 
permit be completed by Nov 4; hopefully sooner.     

 
c) General John McMahon, Corps Division Commander, and Office of 

Management and Budget staff toured the project area on July 30, 2008.  They 
are supportive of TRLIA efforts to increase flood protection in the RD 784 
area. 

 
3. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study 

Area in 2007:  
 

a. The attached table and graph provides information related to residential building 
permits issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study 
Area (NASA) within Yuba County in 2008.   

 
b. As shown in the table, a total of 8 building permits have so far been issued in 2008.  

No permits were issued in July of 2008. 
 

Attachments: 
1. Building permit graphic 
2. Building permit table 



Building Permits Issued in TRLIA Project Area
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As of July 31, 2008
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